
U.S.EPA Region 6 Page 1 OF1 
Daily Work Order/Report Date: 12/15/2009 

Site Name: Sentry Exp Inc- L & 8 

Site/Spill Number: FPN EC 7666 Contract No/Task Order No: EP-S6-07 -01 0072 
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster 
Monitors: Weston Contractor: ERRS EQM 
START: Sarah Hitchcock Subcontractor: Eagle 
Work Authorized: Work Accomplished: 
1. Complete removal of saltwater/oily water from tank . 

....... 

OSC ~ignature: Rl\l Si/ila{ ~re: ...J-:-' OSC Signature: RM Signature: 
1rvvy~ ~.~ 

~' 1 1\ 

AUTHORIZED PERSONNEL 
1 Response Manager 1 FCA 2 Laborer 

Foreman Operators Chemist 
Truck Driver Other 

Equipment and Materials 

Item Qty Used Unused Item Qty Used Unused 
Per diem/lodging Excavator 
Pickup Truck 1 1 Dozer 
StakeBed Truck Boom Truck 
Response Trailer Skids 
Enclosed Trailer Roll off Box 
Pressure Washer/Trailer 20x20 Tent 
Air compressor Generator (ER) 
11::xcavator 1 rucKJt rauer 
w/operator 20 foot conex 

Amendments 

OSC Signature: RM Signature: 

cruhl
Chris Ruhl

cruhl
Chris Ruhl



U.S.EPA Re_gion 6 Page 1 OF 1 
Daily Work Order/Report Date: 12/14/2009 

Site Name: Sen!!}/_ Exp Inc- L & B 

Site/Spill Number: FPN EO 7666 Contract No/Task Order No: EP-S6-07-01 0072 
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster 
Monitors: Weston Contractor: ERRS EQM 
START: Sarah Hitchcock Subcontractor: Ecmle 
Work Authorized: Work Accom_Qiished: 
1. John Foster, EQM, to relieve Bill Creacy, RM, who is 1. Conducted Tool Box Saf~ meeting. 

going on vacation. Approved by Chris Ruhl, OSC. 
2. A3M Vacuum Services arrived at 8:30. 

2. Continue to vacuum contents of leaking AST. 

3. Today_, 4 truckloads of saltwater sh!Pped for disposal 
3. A3M to be onsite with 2 each 130 bbl vacuum trucks. (125bbls/trk for a total of 500 bblsJ 

4. Transport liquids and sludges to U.S. Liquids, Bourg, 4. As ap_proved ~Federal On Scene coordinator, 
La for disposal. Chris Ruhl, EPA. Two A3M drivers were put up in 

hotel and paid per diem by EQM rather than have them 
Note: 2 additional laborers mobbed in AM 12-14-09 to return to their home base and return in the a.m. This 

assist in project. 

OSC Signature: 

1 Response Manager 
Foreman 

Item 
Per diem/lodging 
Pickup Truck 
StakeBed Truck 
Response Trailer 
Enclosed Trailer 
Pressure Washer/Trailer 
Air compressor 
1 E:xcavator 1 rucK! I railer 
w/operator 

OSC Signature: 

resulted in a cost saving of $300.00. 

/) .A. /) n 
RM\Sin~turl~: ~ .1\A J 0/1 OSC Signature: 

l _\J 

AUTHORIZED PERSONNEL 
1 FCA 2 Laborer 

O_Q_erators Chemist 
Truck Driver Other 

Equipment and Materials 

Qty Used Unused Item Used Unused 
4 4 Excavator 
1 1 Dozer 

Boom Truck 
Skids 
Roll off Box 
20x20 Tent 
Generator JER) 

20 foot conex 
Amendments 

RM Signature: 

cruhl
Chris Ruhl

cruhl
Chris Ruhl



U.S.EPA Region 6 Page 1 OF 1 
Daily Work Order/Rep_ort Date: 12/14/2009 

Site Name: United Production 

Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071 
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster 
Monitors: Weston Contractor: ERRS EQM 
START: Sarah Hitchcock Subcontractor: ER 
Work Authorized: Work Accomplished: 
1. Continue crushing for recycle, clean tank bottoms, 1. Continued to crush tanks and load scrap metal boxes 

tops and associated piping from AST # 1, 2, 3, 4, 5 for recycling. 
6, 7, 8, 9 and 10. 

2. Changed out scrap metal box. 
2. Reclamation Resources to pickup remaining heater 

treater for recycle. 3. Reclamation Resourse picked up the last heater 
treater unit. 

3. Larry Leahy, USCOE, to be onsite. 

OSC Signature: 

1 Response Manager 
Foreman 

Item 
Per diem/lodging 
Pickup Truck 
StakeBed Truck 
Response Trailer 
Enclosed Trailer 
Pressure Washer/Trailer 
Air compressor 
l::.xcavator 1 rucK! I raner 
w/operator 

OSC Signature: 

4. Repaired PVC saltwater line. 

Jl (\ /) II 
Rr\1 Sig[lattAe: _ 1..-,. ....,"'ftn, OSC Signature: 

( v 
AUTHORIZED PERSONNEL 

1 FCA 1 Laborer 
1 Operators Chemist 

Truck Driver Other 

Equipment and Materials 

Qty Used Unused Item Qty Used Unused 
4 4 Excavator 1 1 
3 3 Dozer 

Boom Truck 
Skids 

1 1 Roll off Box 
20x20 Tent 
Generator (ER) 1 1 

20 foot conex 
Amendments 

RM Signature: 

cruhl
Chris Ruhl

cruhl
Chris Ruhl



U.S.EPA R~gion 6 Page 1 OF 1 
Daily Work Order/Report Date: 12/15/2009 

Site Name: United Production 

Site/Spill Number: FPN EC) 9617 Contract No/Task Order No: EP-S6-07-01 0071 
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster 
Monitors: Weston Contractor: ERRS EQM 
START: Sarah Hitchcock Subcontractor: ER 
Work Authorized: Work Accomplished: 
1. To crush tanks and load scrap metal boxes. 

2. Change out scrap boxes as needed. (Swap out 
full box for empty box) 

II 

OSC Signature: R~ ~.Signat~ ~e: .~ OSC Signature: RM Signature: 
~r itt t-1,.....,~ ~ 

l 
...., 

AUTHORIZED PERSONNEL 
1 Response Manager 1 FCA 1 Laborer 

Foreman 1 Operators Chemist 
Truck Driver Other 

Equipment and Materials 

Item Qty Used Unused Item Qty Used Unused 
Per diem/lodging 4 4 Excavator 1 1 
Pickup Truck 3 3 Dozer 
StakeBed Truck Boom Truck 
Response Trailer Skids 
Enclosed Trailer 1 1 Roll off Box 
Pressure Washer/Trailer 20x20 Tent 
Air compressor Generator (ER) 1 1 
t.xcavator 1 rucK! I rauer 
w/o~=>_erator 20 foot conex 

Amendments 

OSC Signature: RM Signature: 

cruhl
Chris Ruhl

cruhl
Chris Ruhl


	barcode: *9517020*
	barcodetext: 9517020


